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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  June 26, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  2b 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island Detour 

 
RECOMMENDATION: 
 
1. AUTHORIZATION for the Department to proceed with negotiations for various 

contract change orders (CCO’s) relating to the Yerba Buena Island Detour (South‐
South Detour or Detour) and the Yerba Buena Island Transition Structure (YBITS) 
Advance Foundation Work as defined by the memorandum titled “Contract 
Change Order Implementation Strategy (Implementation Strategy) for South‐South 
Detour” for a total contract amount (base contract plus CCO’s) not to exceed 
$334.4M.  The Department shall continue to report regularly to the TBPOC on the 
status of the Implementation Strategy and for final approval of CCO’s over $1M; 

2. APPROVE CCO 55 for the Detour contract, an element of the Implementation 
Strategy;  

3. APPROVE CCO 60 for the Detour contract, an element of the Implementation 
Strategy; and  

4. APPROVE CCO 61‐S1 for the Detour contract, an element of the Implementation 
Strategy;  

 
COST: 
 
No change from the May 2007 TBPOC approved contract budget of $334.4 M. 
 
SCHEDULE IMPACT: 
 
The contract is currently on schedule with respect to the opportunity schedule. 
 
DISCUSSION: 
 
The Department has developed a detailed Implementation Strategy for all CCO’s necessary 
to implement the approved TBPOC strategy for the Detour Contract and YBITS Advance 
Foundation Work.  An initial draft of this strategy was presented at the last TBPOC 
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meeting.  The Implementation Strategy has been significantly refined and lists the CCO’s 
and provides cost estimates as well as the current schedule for TBPOC approval of final 
CCO’s.  A copy of the Implementation Strategy is attached together with a summary list of 
identified CCO’s.   Three of the CCO’s listed in the Implementation Strategy have received 
prior authorization to negotiate from the TBPOC and are being presented to the TBPOC for 
final approval.  
 
The Implementation Strategy currently estimates the total cost of the Detour Contract, 
including the YBITS Advance Foundation Work, to be $329.1 million, slightly below the 
current budget of $334.4 million.  This number will vary as CCO’s are negotiated. 
 
To facilitate the management of the Implementation Plan, the PMT is recommending that 
the Department be given the ability to negotiate the Implementation Strategy in a 
comprehensive manner within the scope of the current budget rather than on a CCO by 
CCO basis.  The Department will regularly update the TBPOC on progress and all CCO’s in 
excess of $1 million will be brought back to the TBPOC for final approval.   
 
There is an element of risk management that is beyond the scope of the Implementation 
Strategy.  The First Quarter Risk Management Plan lists several long‐range risks totaling 
$44 million.  Only two of these risks are in the 60% or higher probability range and these 
two risks are long range with a significant period of time available for proper management.  
There are no identified risks at this time that would require an increase in the currently 
approved budget or forecast. 
    
Final approval for the following three CCO’s listed in the Implementation Strategy is being 
requested at this time: 
 
  CCO  Description  Amount

1  CCO 55  Contractor compensation for Viaduct steel fabrication 
operations relocation from China to South Korea  

$5,665,330.00

2  CCO 60  Construction of concrete bent caps and bearing stopper 
blocks for the Viaduct portion of the SSD Temporary 
Bypass Structure  

$7,435,950.00

3  CCO 61 S1  Construction of a portion of the SSD West Tie‐In (Phase 1) 
YBI Viaduct Replacement Structure   $9,995,644.00

 
Prior authorization to proceed with negotiations for these CCO’s was given by the TBPOC 
and these amounts are within the amounts authorized.  A copy of each final CCO is 
attached. 
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A First Quarter Budget Balance Beam (BBB) for the Detour Contract is also attached.  It 
should be noted that this BBB was created while the Implementation Strategy was being 
developed.  Current review of the BBB indicates that several significant items were 
duplicated, appearing in both the CCO and Risk Management categories, and the final Risk 
Management Cost (RMC) is artificially high.  Initial review indicates that the RMC is in the 
range of $378 million with the forecast of $334.4 million remaining valid.   
 
Attachment(s): 
 

1) Summary Spreadsheet for the Detour Contract Approved Budget 
2) Contract Change Order Implementation Strategy for South‐South Detour 
3) CCO 55 
4) CCO 60 
5) CCO 61‐S1 
6) First Quarter BBB for Detour Contract 



Area Item CCO No. Anticipated CCO 
Cost Comments

SSD Bid N/A $71,200,000 Original Contract Bid Items
Executed CCO's + State Furnished Materials N/A $12,500,000 Executed CCO's, excluding those related to the items below
Subtotal $83,700,000

Steel Fabricator Change (SGT Closeout) 55 $5,665,330
TBPOC Approved $8.5 Million in April 2006.  Includes cost for Imbsen Dongkuk 
shop drawing review.  CCO 55 will be for $5.665 M, an additional $1M will be 
needed to complete this CCO to address extra raw steel material.

Construction of Bent Caps 60 $7,435,950 TBPOC Approved $8,000,000 in May 07, which supersedes the $4 Mil approved 
in Apr 2006 (CCO 60) which was part of the original $13.5 Million

Fabrication Cost of Viaduct Design Changes 79 $8,000,000 Bring to TBPOC on 8/2/2007
Erection Cost of Viaduct Design Changes 80 $4,000,000 Bring to TBPOC on 8/2/2007
CCO's less than $1 Million Various $1,909,000
Total Viaduct Construction & Design 
Enhancements $27,010,280

Construction of Stage 1 Area and Substructure 61S1 $9,995,644 CCO 61S1 was signed by the contractor and has been executed.
Structure Work (Superstructure), and Temporary 
Shuttle Service 72 $12,000,000

TMP - Labor Day Planning and Implementation 
(WTI Phase 1) 74 $2,000,000

Labor Day Bridge Demolition and Move-In 76 $6,000,000
Skid Track Foundations and Temporary 84 $4,140,600 Bring to TBPOC on 8/2/2007
CCO's less than $1 Million Various $650,572

Subtotal WTI Phase 1 $34,786,816 TBPOC Approved $40 Million (Feb 2007) based on CT strategy memo (Dec 14, 
2006).

Construction of Phase 2 WTI 62 $13,000,000
CCO's less than $1 Million Various $522,378

Subtotal WTI Phase 2 $13,522,378 TBPOC Approved $13 Million (Feb 2007) based on CT strategy memo (Dec 14, 
2006)

Site Prep & Civil Work TBD $5,000,000
Structure Work (Skid Bent Foundations and 
Substructure TBD $15,000,000

Structure Work (ETI Superstructure), Bridge 
Removal, Utility Relocation/Removal TBD $13,500,000

TMP - Planning and Implementation (ETI) TBD $2,000,000

CCO's less than $1 Million Various $1,361,280

Subtotal ETI $36,861,280 TBPOC Approved $34 Million (Feb 2007) based on CT strategy memo (Dec 14, 
2006)

YBITS W3L Foundation and Column to Splice 
Zone 64S1 $5,835,000

Demolition of Existing Bridge 65 $3,500,000
YBITS W3R, W4R, W5R/L, W6R/L and W7 Ramp 
Foundations and Columns 73 $65,000,000

YBITS W7R/L Foundations and Columns 75 $20,000,000 Bring to TBPOC on 8/2/2007
YBITS W4L Foundation and Column 77 $8,000,000
CCO's less than $1 Million Various $775,057

Subtotal YBI Advanced Work $103,110,057 TBPOC Approved $110.5 Million (Feb 2007) based on CT strategy memo (Dec 
25, 2006), includes $3.5M for Demo

 
Contract Days Extension / TRO Compensation 24S3 $11,781,000 Based on a completion date of November 26, 2009
Imbsen Claim Settlement 56 $6,300,000

NOPC Closeout TBD $5,000,000 Major ones include East Tie-In Design Criteria, Viaduct Segment Bearing 
Changes, and Design submittal review

Escalation TBD $5,000,000
COZEEP for WTI N/A $1,000,000
COZEEP for ETI N/A $1,000,000
Subtotal Time, Escalation & Contingency $30,081,000

$329,071,811
Revised 6-21-07
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Introduction

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct design, developed tie-in
design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the top deck of the viaduct rather than retrofitting
in place) and advanced and incorporated select YBITS foundation work.  The two memos are “San Francisco-Oakland Bay Bridge
Corridor Schedule Mitigation – Strategy for South-South Detour Contract Completion” issued December 14, 2006, and
“Recommendation to Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project.  The SSD forecast and budget
were recently revised and the current forecast and budget have been set at $ 334 million.  This figure was based on estimates
developed and presented in the two strategy memos as well as the original contract amount, pre-existing contract change orders
(CCO) and a contingency/risk management adjustment.

The purpose of this document is to provide a status of the construction budget, and serves as a check between CCO expenditures,
estimates developed in the strategy memos and the approved funding for the project.

Scope of Work for SSD

The revisions to the original scope of work for the currently associated with the South-South Detour Project have been broken down
into the following categories:

(1) SSD New Viaduct Enhancements
(2a) West Tie-In Existing Viaduct Phase 1
(2b) West Tie-In Phase 2
(3) East Tie-In
(4) YBI Transition Structure Advance Foundations
(5) Administrative

An exhibit showing these categories and the general construction limits can be found in the included attachments.

Contract Award: March 10th, 2004 Suspensions Days (as of 04/13/07): 572 Workig Days
Original Working Days: 475 Working Days Contract Extentions (as of 04/13/07): 381 Working Days
Original Contract Completion: July 27th, 2005 Projected Contract Completion: November 26, 2009
Orignal Contract Amount: $71,159,650 Projected Contract Cost: $334,400,000

South-South Detour (Contract 04-0120R4)
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The current total estimate for CCOs required to modify the original scope of SSD work in these defined categories is $ 245 million.
This estimate is based on more detailed analysis than was available during preparation of the strategy memos and in many cases
includes auditable input from the contractor as well as independent verification from Bay Area Management Consultants.  The
estimate in the two strategy memos for this work was $ 255 million.  Some categories have increased while others have decreased.
The current estimate for the SSD contract, including the modifications to the scope of work is $ 329 million, $ 5 million below the
original estimate of $ 334 million.  This current estimate consists of the following:

Original Contract Amount $   71.2 million
Baseline CCOs (1 through 48) $   12.1 million
State Furnished Materials $     0.4 million
Strategy memo CCOs (49 and higher) $ 245.4 million

Total $ 329.1 million

Current estimates for the categories of work established in the strategy memo CCOs are addressed separately in the following
sections.

Progress of Work

Construction of foundations and columns on the SSD bridge has been ongoing since early on in the project.  Currently, all viaduct
foundations are complete and the Contractor is constructing the remaining columns.  Due to the revised strategy and design
changes, the new viaduct structure was made to be a stand-alone structure.  To accommodate this, bent caps were added between
the tops of each pair of columns. In March 2007, the Contractor began erecting the falsework in preparation of retrofitting the
columns and constructing the bent caps.  This work is ongoing.

Fabrication of structural steel truss for the viaduct superstructure is currently taking place at Dongkuk S&C in South Korea.  This
fabrication began in November 2006 with the first deliveries to the project expected to arrive in October 2007.  As of May 16, 2007,
fabrication is approximately 41% complete.

1SSD New Viaduct
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Status of Contract Change Orders: SSD New Viaduct

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

Additionally, costs for changing steel fabricators (CCO #55) had been originally estimated to be $10.5M.  This issue has been
negotiated with the Contractor and CCO #55 is anticipated to be issued for approximately $5.665M.  Contract Change Orders #79,
#80 and #82 have recently been assigned.  CCO #79 will address fabrication costs resulting from the Viaduct design changes while
CCO #80 will address steel erection costs resulting from the Viaduct design changes.  CCO #82 will address AC Paving and Erosion
Control Issues resulting from Department ordered changes to the Viaduct drainage scheme.

Changes Since Last Report

No changes to report.

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A ATN         
April 2006

N/A TBD 5/2/2006 $109,000

49S1 FA N/A Yes Yes 8/17/2006 $150,000
49S2 FA N/A Yes Yes 12/18/2006 $100,000

$359,000
50 FA Yes Yes 5/8/2006 $325,000

50S1 FA Yes Yes 10/16/2006 $300,000
50S2 FA Yes Yes 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 $175,000

$900,000
55 0 Steel Fabricator Change (SGT Closeout) N/A No Yes N/A ATP      

April 2006
No 6/27/2007 No $5,665,330

60 0 Construction of Bent Caps N/A Yes Yes Yes ATN      
May 2007

No 6/27/2007 No $7,435,950

67 0 Viaduct/ETI Interface Modifications N/A Yes No N/A N/A Yes   N/A No $400,000
79 0 Fabrication Cost for Viaduct Design Changes N/A No Yes No Pending No 8/2/2007 No $8,000,000
80 0 Erection Costs for Viaduct Design Changes N/A No No No Pending No 8/2/2007 No $4,000,000
82 0 AC Paving and Erosion Control for Deck No No No N/A N/A N/A N/A No $250,000

$27,010,280

Subtotal (CCO #50 and Supplements)

N/A
Yes 

12/08/06 
2/09/07

TBDATN         
April 2006

Subtotal (CCO #49 and Supplements)

N/A Yes 
12/08/06

Current Forecast for SSD New Viaduct

Stand Alone Viaduct Design N/A
ATN         

April 2006

Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections)

TBD
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Budget Status

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006 Strategy
Memorandum were estimated to be $9M.  Currently the total additional costs associated with viaduct enhancements are
approximately $27.0M.  This included approximately $1.26M that has been allocated to Contract Change Orders #49 and #50 and
approximately $20.1M estimated for various related construction costs.  In April 2006, the TBPOC approved $1.0M for CCO’s #49
and #50 and $4.0M for the related construction. Finalized costs will be provided once negotiations are complete.  The TBPOC also
approved authority to negotiate in the amount of $8.5M for the relocation of Viaduct fabrication from China to South Korea.  The
originally estimated $10.5M in closeout cost has been negotiated down to approximately $5.665M.  These added entitlement costs
will be paid from previously approved supplemental funds.  Additionally, in May 2007, the TBPOC approved authority to negotiate in
the amount of $8.0M for construction of bent caps (CCO #60).

Progress of Work

Phase 1 construction in the West Tie-In area began in January 2007 with clearing and grubbing on the south side of the existing
bridge.  The Contractor has completed excavation and construction of retaining walls for the staging area and the retrofit of existing
outrigger column 40A.  On the north side of the existing structure, demolition of the existing bridge overhang and installation of CIDH
piles and column for the new West Tie-In Viaduct structure has been completed and construction of columns is proceeding.  CIDH
piles on the south side have also been completed and construction of columns, skid bent foundations, and falsework is proceeding.

Planning for the Labor Day Closure is ongoing.  The Department has been working closely with the Contractor and its demolition
subcontractor to address contingency plans and ways of ensuring that work proceeds as planned during the closure.  Weekly
meetings are being held to address TMP issues and a Media Outreach was held on April 11th, 2007 to kickoff the media awareness
campaign.

2aWest Tie-In Existing Viaduct         Phase 1
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Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1)

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

Costs for the demolition of USCG Building 254 have been agreed to and CCO #57S1 is being processed.  The various CCO’s for
Phase 1 West Tie-In work are currently being negotiated with the Contractor.  A temporary shuttle service to address public access
impacted by construction of the West Tie-In is in place.

Changes Since Last Report

No changes to report.

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

57S1 0 Remove and Clear Building 254 N/A Yes Yes No N/A No N/A No $10,572
61 FA Advance Engineering (Work Plans and 

Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement)

Yes Yes N/A Yes N/A Yes    
1/09/07

N/A 2/27/2007 $400,000

61S1 LS/FA Construction of Stage 1 Area and Substructure Yes Yes Yes Yes ATN      
May 2007

Yes   
5/16/07

6/27/2007 5/18/2007 $9,995,644

$10,395,644
66 0 TMP - Video Equipment (WTI Phase 1) No Yes No No N/A No N/A No $90,000

68 FA Temporary Electrical Work No Yes N/A N/A N/A N/A N/A No $140,000
72 LS Structure Work (Superstructure), and 

Temporary Shuttle Service
Yes Yes Yes Yes Pending No 6/27/2007 No $12,000,000

74 0 TMP - Labor Day Planning and Implementation 
(WTI Phase 1)

No No No N/A Pending No 8/2/2007 No $2,000,000

76 LS Labor Day Bridge Demolition and Move-In Yes No No Yes Pending No 8/2/2007 No $6,000,000

81 0 Relocate Palm Tree N/A No No N/A N/A N/A N/A No $10,000
84 0 Skid Track Foundations and Temporary N/A No Yes No Pending No 8/2/2007 No $4,140,600

$34,786,816Current Forecast for West Tie-In Existing Viaduct

Subtotal (CCO #61 and Supplements)



Contract Change Order Implenetation Strategy for South-South Detour June 21, 2007
_________________________________________________________________________________________________________________________________

Confidential - For Construction Use Only Page 6 of 12

Budget Status

The estimated cost of adding the Phase 1 West Tie-In work is $40M.  Estimates are currently being updated as they are finalized and
will be included in future updates.  The TBPOC approved authority to negotiate in the amount of $10M for CCO #61S1 at the May
2007 TBPOC Meeting.  The Department has since agreed to a $9.995M lump sum price for CCO #61S1.  Approximately $34.8M is
currently forecast for the various West Tie-In (Phase 1) CCO’s.

Progress of Work

All design for the Phase 2 portions of the West Tie-In will be completed by January 2008.  Portions of the final design such as
foundations and substructure elements will be provided to the Contractor as they become available.  Construction of foundations for
the Phase 2 West Tie-In is scheduled to begin after the completion of the Phase 1 West Tie-In work after Labor Day Weekend 2007.

Status of Contract Change Orders: West Tie-In (Phase 2)

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In.  Cost related to construction is currently estimated at $13.5M and will be addressed in the construction related
CCO’s for the individual elements.

2bWest Tie-In                                    Phase 2

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes   
1/19/07

N/A 3/2/2007 $0

57 0 Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378
62 0 Construction of Phase 2 WTI No No No No Pending No 8/2/2007 No $13,000,000

TBD 0 Design Modification to accommodate Phase 1 
WTI Plans

No No No No Pending No 8/2/2007 No $500,000

$13,522,378Current Forecast for West Tie-In
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Changes Since Last Report

No changes to report.

Budget Status

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s Strategy Memorandum, the costs associated
with the Phase 2 West Tie-In work were estimated to be an additional $13M to the original contract bid item.

Progress of Work

The 35% Design was submitted by TY Lin on April 17, 2007.  A completed design is anticipated second quarter 2008.  Portions of the
final design such as foundations and substructure work will be provided to the Contractor as it becomes available with portions of the
construction anticipated to begin in late 2007.  Prior to the ETI work starting, a pump station owned by the City of San Francisco will
be relocated by July/August 2007.  Specialized equipment/materials for the relocation has been ordered (CCO #69).

Status of Contract Change Orders: East Tie-In

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

3East Tie-In

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes   
1/19/07

N/A 3/2/2007 $0

63 0 Advance Engineering (Work Plans and No No No No N/A No N/A No $500,000
69 0 Procurement of Pump/Control Panel for Pump Yes Yes Yes No N/A No N/A No $111,280
83 0 Construction for Pump and Control Panel for Yes No No No N/A No N/A No $500,000

TBD 0 Site Prep and Civil Work No No No No Pending No 8/2/2007 No $5,000,000
TBD 0 Structure Work (Skid Bent Foundations and 

Substructure)
No No No No Pending No 10/30/2007 No $15,000,000

TBD 0 Structure Work (ETI Superstructure), Bridge 
Removal, Utility Relocation/Removal

No No No No Pending No TBD No $13,500,000

TBD 0 Utilities: Fiber Optic Line Along Shore No No No No N/A No N/A No $250,000
TBD 0 TMP - Planning and Implementation (ETI) N/A No No No Pending No TBD No $2,000,000

$36,861,280Current Forecast for East Tie-In
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CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In.  The Contractor fulfilled its obligation to design the ETI.  As such, the original contract allotment for this bid
item will be paid and any credit to the Department will be negotiated.  The changes related to construction will be addressed in the
construction related CCO’s for the individual elements.

Changes Since Last Report

No changes to report.

Budget Status

The work item for East Tie-In originally bid by the Contractor was $6.0M.  Additionally, another $1.46M was bid by the Contractor for
the demolition of the existing span moved out for the East Tie-In.  The Department forecasts additional costs associated with the
construction of the East Tie-In to be $36.9M.  As the work progresses and related Contract Change Orders are negotiated, estimate
will be updated.

Progress of Work

The current YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, and the W7 Ramp.
Construction at Bent W3L was completed March 15th 2007 on CCO #64S1.  This work consisted of constructing the footing (including
tie-downs) and the column up to the splice zone.  This work was accomplished on an accelerated schedule to accommodate the SAS
Contractor’s schedule for W2 Bent Cap construction.  It is anticipated that the SSD Contractor will be able to resume work in this
area and proceed with the construction of Bent W3R in January 2008.  Work on Integrated Shop Drawings is currently underway.
Construction of Bent W4L has begun with excavation for the footing.

4Yerba Buena Island Transition Structures
Advance Foundations
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Status of Contract Change Orders: YBI Transition Structures Advance Foundations

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The Department has estimated the cost of the YBITS Advance Foundations to be $110.5M.  The Department is currently waiting for
a revised cost proposal from the Contractor for CCO’s related to the remaining YBITS Advance work.  Final plans for the W7R/L work
have recently been received from Design and forwarded to the Contractor. Removal of the existing bridge is included in the current
contract.  However, the Department anticipates additional costs resulting from impacts of the YBITS Advance work and associated
costs due to escalation.  CCO #65 has not been issued.

Changes Since Last Report

No changes to report.

Budget Status

The construction of the YBITS Advance Foundations and Columns was estimated to cost $110.5M.  The TBPOC gave approval to
negotiate a CCO for work at Bent W3L up to an amount not to exceed $7M.  Contract Change Orders #64 and #64S1 have been
issued for a total of $5.985M.  Costs associated with CCO #73 and #77 are currently being negotiated with the Contractor.  The
Contractor’s bid price for demolition of the main bridge structure is $3.5M.  The added costs associated with demolition of the existing

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

64 FA YBITS W3L Site Prep and Grading and Construct Yes Yes N/A N/A N/A N/A N/A 1/8/2007 $150,000
64S1 LS/FA YBITS W3L Foundation and Column to Splice 

Zone, Integrated Shop Drawings for W3L, 
Concrete Washouts, 50% of Flagging, and Traffic 

Yes Yes Yes Yes ATP 
February 

2007

Yes 
3/13/07

Done 4/4/2007 $5,835,000

$5,985,000
65 0 Demolition of Existing Bridge No No No No Pending No TBD No $3,500,000
70 FA Integrated Shop Drawings for Remaining YBITS 

Advance Locations (W3R, W4L/R, W5L/R, 
Yes Yes Yes Yes N/A Yes   

4/4/07
N/A Yes $500,000

73 LS YBITS W3R, W4R, W5R/L, W6R/L and W7 
Ramp Foundations and Columns

Yes Yes Yes No Pending No 6/27/2007 No $65,000,000

75 LS YBITS W7R/L Foundations and Columns No No No No Pending No 8/2/2007 No $20,000,000
77 LS YBITS W4L Foundations and Columns Yes Yes Yes No Pending No 6/27/2007 No $8,000,000
78 LS Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A No $125,057

$103,110,057Current Forecast for YBI Transition Structures Advance Foundations

Subtotal (CCO #64 and Supplements)
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structure were forecast to be another $3.5M.  As the work progresses and the related Contract Change Order is negotiated, this
estimate will be updated.

Progress of Work

Administrative issues that remain on the SSD contract are related to setting project milestones and determining time related
overhead resulting from the contract time extensions, escalation costs, and other necessary changes to the contract.  Additionally,
costs for implementing COZEEP for the East and West Tie-Ins need to be accounted for.

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:

The Department has established a new completion date of November 26, 2009 and is negotiating for an equitable revised Time
Related Overhead rate.  Costs related to escalation and NOPC issues are also being negotiated with the Contractor.  NOPC’s with
significant exposures include issues on the East Tie-In Design Criteria (NOPC #3, $4.3M), Viaduct Segment Bearings Changes
(NOPC #8, $658K), and Design Submittal Review (NOPC #16, $2.1M).

5Administrative Issues

 Date Status Notes
W3L Complete March 15th, 2007 Complete finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007
Access to W3R Available to CCM January 2nd, 2008
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008
Upper East Tie-In Area Available to CCM April 2nd, 2009
East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion November 26th, 2009
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Status of Contract Change Orders: Administrative Issues

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The original contract allotment provided $1.3M for COZEEP.  However, with two full bridge closures planned additional funds will be
required.  The added COZEEP will not result in a Contract Change Order and is shown here to capture costs to the project.

Changes Since Last Report

No changes to report.

Budget Status

Costs of $44.3M have been estimated for additional Time Related Overhead, escalation issues, and undefined risk items.  As
Contract Change Orders for these items are negotiated, the original estimate will be updated.  Costs related to settlement of NOPC
issues will be paid out of the contract contingency.

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed
Anticipated CCO 

Cost

24S3 Contract Days Extention/TRO Compensation N/A No No N/A Pending Yes TBD No $11,781,000

56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $6,300,000
TBD NOPC Closeout N/A No No N/A Pending No TBD No $5,000,000
TBD Escalation Issues N/A No No N/A Pending No TBD No $5,000,000
N/A Add Cozeep for WTI N/A No N/A N/A N/A N/A N/A N/A $1,000,000
N/A Add COZEEP for ETI N/A No N/A N/A N/A N/A N/A N/A $1,000,000

$30,081,000Current Forecast for Adminstrative Issues



Contract Change Order Implenetation Strategy for South-South Detour June 21, 2007
_________________________________________________________________________________________________________________________________

Confidential - For Construction Use Only Page 12 of 12

BUDGET SUMMARY

Status of Changes on SSD Contract (June 2007):

Scope of Work
Current 
Forecast

(0) Original Bid Items + Previouis CCO's $83.7

(1) SSD New Viaduct $27.0

(2a) West Tie-In Existing Viaduct Phase 1 $34.8

(2b) West Tie-In Phase 2 $13.5

(3) East Tie-In $36.9

(4) YBI Transition Structures Advance Foundations $103.1

(5) Administrative Issues $30.1

Total $329.1



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
Page 1 of 2 

Change Requested by: Engineer 

ceo 55 Suppl. No. 0 Contract No 04- 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1 (097)N 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Adjustment of Compensation at Lump Sum: 

In accordance with Section 4-1.03 "Changes" of the contract Standard Specifications, compensate the Contractor for all 
outstanding costs incurred due to Department delays concerning the steel fabrication of the Temporary Bypass Structure, 
Viaduct (Contract Bid Item No. 11) superstructure at Shanghai Grand Tower Steel Structure Co., Ltd (SGT), located in 
Shanghai, China and due to the eventual relocation of this fabrication work from SGT to Dongkuk Structures & 
Construction Co., Ltd (Dongkuk), located in South Korea. 

For this work, the Contractor will be compensated a lump sum of $5,665,330.00. This sum constitutes full and final 
compensation, except as specifically excluded herein, for all outstanding costs, including all markups, incurred due to the 
termination and relocation of viaduct superstructure fabrication from SGT to Dongkuk. 

Compensation provided herein includes, but is not limited to, the following costs: 

1) All additional costs incurred by the Contractor pertaining to SGT due to Department delays to the work and the 
termination of the purchase agreement with SGT. 
2) All costs incurred in transporting materials and relocating the fabrication work from SGT to Dongkuk. 
3) All additional costs incurred by the Contractor due to the fabrication work being performed by Dongkuk in lieu of SGT. 
4) All costs associated with any repairs or heat straightening concerning the materials delivered from SGT to Dongkuk. 
5) All costs incurred by the Contractor concerning lmbsen & Associates, Inc. in the review of SGT working drawings. 

This change order acts as full and final compensation for all additional costs incurred by the Contractor concerning their 
original purchase agreement with SGT, dated January 2, 2004, and the amendment to this purchase agreement, entered 
into as of May 19, 2006, that terminated this purchase agreement. 

Compensation for the following 3 items are specifically excluded from this change order: 

1) Direct costs incurred by the Engineer of Record, lmbsen & Associates, Inc, as they pertain to the design approval 
process concerning the Temporary Bypass Structure, Viaduct (Contract Bid Item No. 13) superstructure. 
2) Costs incurred by Dongkuk due to Department changes to the Temporary Bypass Structure, Viaduct (Contract Bid Item 
No. 11) superstructure that were incurred after the Contractor entered into a purchase agreement with Dongkuk on June 2 , 
2006 and that are unrelated to the relocation of the fabrication work from SGT to Dongkuk. 
3) Costs incurred by Dongkuk due to any potential Department delays to the fabrication of the Temporary Bypass Structure, 
Viaduct (Contract Bid Item No. 11) superstructure that were incurred after the Contractor entered into a purchase 
agreement with Dongkuk on June 2 , 2006. 

Costs concerning structural steel purchased by Dongkuk that pertains to the Contractor's as-planned steel viaduct 
superstructure is deferred and shall be paid through a supplemental change order. Compensation shall be paid for steel 
purchased by Dongkuk and invoiced to the Contractor, as stated in Exhibit A, Item 3 of the June 2, 2006 purchase 
agreement with Dongkuk. A 10% materials markup shall be added to the invoiced cost. 
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CONTRACT CHANGE ORDER 
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Change Requested by: Engineer 

ceo 55 Suppl. No. 0 Contract No 04- 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N 

Compensation provided under this change order includes $653,895.53 in direct costs invoiced by lmbsen & Associates, 
Inc. to the Contractor concerning the review of SGT's viaduct working drawings and no additional compensation shall be 
paid for this work. Costs concerning the review of Dongkuk working drawings concerning the viaduct are not compensated 
under this change order. These costs shall remain in dispute as they pertain to Notice of Potential Claim No. 1 0 concerning 
the responsibility for the review of working drawings. 

Total Cost of Adjustment of Compensation at Lump Sum .................... $5,665,330.00 

Estimated Cost: Increase ~ Decrease D $5 665 330.00 

SFOBB Construction Manager 

PETER SIEGENTHALER 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will acce 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications 
as to proceeding with the ordered work and filing a written protest within the time therein specified. 
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CONTRACT CHANGE ORDER MEMORANDUM DATE: 6/22/2007 Page 1 of 3 

TO: PETER SIEGENTHALER I JASON TOM FILE: E.A. 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FROM: MAHANTESH ANIGOL FED. NO. ACBRIM-080-1 (097)N 

CCO# 55 I SUPPLEMENT#: 0 I Category Code: EGBA CONTINGENCY BALANCE (incl. this change) $1 ,018,029.81 

COST: $5,665,330.00 INCREASE ~ DECREASE D HEADQUARTERS APPROVAL REQUIRED? ~YES D NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~YES D NO 
ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

Change in Viaduct Fabrication CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s}: (including this change} 

475 Day(s) 0 Day(s) 381 Day(s) 80 % 7 

THIS CHANGE ORDER PROVIDES FOR: 
Compensation to the contractor for costs concerning the relocation of their viaduct steel fabrication operations from China to 
South Korea. 

This contract was awarded on March 10, 2004 to construct a temporary detour for both eastbound and westbound 1-80 traffic 
that allows for the tie in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The 
detour consist of three main structures, the East Tie-In (ETI) to the bridge, the West Tie-In (WTI) to the island and the Viaduct 
structure between the two tie-ins. The contract was awarded as a performance based project, with the contractor responsible 
for meeting the design criteria specified in the contract, and was bid to be completed in 475 calendar days at a cost of 
$78,759,650. 

The contract incurred three suspensions of work over the periods from April 9, 2004 through July 9, 2004, due to delays in the 
completion of the Substation project, and from September 3, 2004 through April 16, 2006, due to delays to the start of the Self 
Anchored Suspension Bridge project. Contract Change Order No. 14 and No. 24 provided for these suspensions of work. 
While these suspensions affected progress of the work, the design approval process of the three main structures continued. 
This change order concerns both Department delays due to both the suspensions of the work and the approval of the design 
of the steel viaduct structure that resulted in the fabrication of the structure being moved from China to South Korea. 

The construction of the steel viaduct structure was bid under Contract Item No. 11 at a lump sum of $27,740,000 and the 
design of the viaduct was included under Contract Item No. 13, at a lump sum of $5,000,000, that included the design of the 
viaduct and the east and west tie ins. The contractor originally entered into a purchase agreement with Shanghai Grand 
Tower Steel Structure Co., Ltd (SGT), located in Shanghai, China, to fabricate the contractor designed steel truss 
superstructure which would be shipped to the project site and erected on the concrete columns built in place. The agreement 
called for the 4 truss spans to be shipped between December 1, 2004 and January 15, 2005. 

These Department induced suspensions and delays in the viaduct structure design approval process resulted in significant 
delays to the fabrication work and eventually led to the relocation of the fabrication from SGT to Dongkuk Structures & 
Construction Co., Ltd (Dongkuk), located in South Korea. The work suspensions and delays to the design approval resulted in 
the contractor missing their fabrication window at SGT. A chronology and details of the design approval delays are listed 
below: 

1) Rejection of the Use of Pot Bearings: 
The contractor's original design submittal for the steel viaduct included the use of fixed pot bearings between the steel truss 
and their connection to the columns. In July of 2004 the Department rejected the use of these bearings and in response the 
contractor resubmitted their design employing lead core bearings. This led to added complications to the design of the 
structure due to the different seismic response realized from the change in bearings. By January of 2005, the Department 
recognized that the use of pot bearings provided a more predictable structural performance than the substituted lead core 
bearings and the contractor was allowed to reincorporate the bearing into their design. It wasn't until April of 2005 that the pot 
bearings gained final acceptance in the incorporated design. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916} 654-6410 or TOO (916} 654-3880 or wr 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 55 - o DATE: 6/22/2007 Page 2 of 3 

2) Floor Beam to Stringer Connection: 
In December of 2004 the Department responded with numerous comments concerning the proposed connection of the floor 
beams to the stringers based on concerns regarding constructability and serviceability. By May of 2006, after 18 months of 
discussions with the designer, the Department elected to order design changes to the floor beam connection in order to 
satisfy the Department that the safety of the traveling public would be fully addressed. These design changes have now being 
implemented under Change Order No. 49. 

3) Deck Drainage System: 
The contractor's design proposed scuppers in the bridge deck to provide drainage for the structure's roadway. This proposal 
was rejected by the Department in May of 2004 based upon the contractual design criteria. After numerous iterations, the 
contractor stated their was no feasible alternatives to the proposed scuppers and the Department performed their own 
analysis. The result of this analysis was that it was determined that the design criteria, concerning the mandated cross slope 
and shoulders widths, provided in the contract didn't provide for adequate bridge drainage and the design criteria was 
amended to allow for the use of scuppers in the bridge deck. This issue wasn't fully resolved until June of 2006. 

4) Department Adoption of Viaduct Design: 
Throughout the viaduct design approval process, the Department had technical concerns and design preference differences 
with several components of the contractor's proposed design of the viaduct. Delays to the main SFOBB Self Anchored 
Suspension Bridge presented 2 issues to this project. First, it presented the probability of the detour structure being in use for 
a significantly longer period than originally anticipated. Second, it provided a schedule window that allowed for a more 
thorough design review to be conducted. These factors resulted in the Department ordering design changes concerning the 
floor beam and stringer connection (Change order No. 49) and the addition of bent caps to the as-planned columns (Change 
Order No. 50). While these changes will act to improve the structure's performance over its anticipated extended service life, 
they have also resulted in significant delays to the fabrication of the viaduct. 

Based on these suspensions of the work and the design delays discussed above, the fabrication of the steel viaduct structure 
was significantly delayed. The contractor initially intended to begin fabrication work at SGT during the summer of 2004. The 
actual fabrication of the viaduct didn't fully begin until November of 2006. 

By January of 2006, the contractor began notifying the Department that their SGT fabrication window was no longer 
guaranteed. At this time, SGT had received significant domestic contracts concerning the 2008 Olympics that, after 18 
months of delays incurred due to the suspensions and design approval process, pushed the viaduct fabrication work off of 
their schedule. By April of 2006, the contractor had determined SGT could no longer guarantee delivery of the viaduct 
structure and an alternative fabricator, Dongkuk, was located in South Korea. This change order provides compensation for 
this fabrication relocation due to the significant Department delays to the approval of the proposed viaduct steel structure. 

Compensation has been determined based upon Section 4-1.03 "Changes" of the Standard Specifications and a review of the 
original SGT purchase agreement, the close out SGT purchase agreement and the new Dongkuk purchase agreement. Major 
costs include delays costs incurred at SGT, additional labor and plant costs at Dongkuk inherent in move to a higher cost 
environment compared to China, transportation costs associated with shipping the purchased raw steel from Shanghai to 
Dongkuk's fabrication yard in South Korea and SGT shop drawing review costs incurred by the contractor's designer. 

Compensation shall be paid as an Adjustment of Compensation at an Agreed Lump Sum of $5,665,330.00 that shall be 
financed from the contract's contingency fund. A cost analysis is on file. 

Compensation concerning any structural steel purchase by Dongkuk required as part of the as-planned viaduct 
superstructure is deferred as these costs have not been quantified to date. The total costs of this deferred item is estimated to 
be less than $1,000,000. 

This change order provides compensation for all costs incurred due to fabrication delays at SGT, the relocation of the 
fabrication work from SGT to Dongkuk and the transportation costs of all materials from SGT to Dongkuk. It is anticipated 
additional costs shall be claimed by the contractor concerning delays and changes to the fabrication of the viaduct steel truss 
at Dongkuk that occurred after June 2, 2006 when the purchase agreement with Dongkuk was signed. These costs shall be 
addressed through a subsequent change order. 

Costs incurred by the Contractor's designer, lmbsen & Associates, Inc., pertaining to the viaduct design approval process are 
excluded from this change order. These costs are being addressed on a global basis, along with design approval costs 
associated with the East and West Tie-In structures, under Notice of Potential Claims No. 2, 3, 8, 9 and 16. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wr 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 55- o DATE: 6/22/2007 Page 3 of 3 

Despite the significant delays incurred to the viaduct steel fabrication, more extensive delays have been incurred to the design 
approval to the two tie-in structures with the design now being directed by the Department. No adjustment of contract time is 
warranted for this change as these tie-in structure designs are the controlling operation on the project. 

Approval to negotiate this change was granted by the Toll Bridge Program Oversight Committee (TBPOC) in April 18, 2006. 
The total cost to terminate the SGT contract, relocate the fabrication to Dongkuk, and to implement the design changes to the 
viaduct was approved at a cost not to exceed $13,500,00.00. This change was discussed and concurred by Ken Terpstra
Project Manager (written concurrence pending). 

Maintenance concurrence is not required as the change order doesn't affect any permanent roadway features. 

Supporting documents and information are on file at the office of the Resident Engineer. 

CONCURRED BY: ESTIMATE OF COST 

Construction Engineer: Mahantesh Aniqol, RE ()::~tP. 
THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
Bridge Engineer: 11::~tP. 

FORCE ACCOUNT $0.00 $0.00 
Project Engineer: n::~tP. AGREED PRICE $0.00 $0.00 

Project Manager: Ken Terpstra n::~tP. ADJUSTMENT $5.665.330.00 $5.665.330.00 

FHWA Rep.: n::~tP. 
TOTAL $5.665.330.00 $5.665.330.00 

FEDERAL PARTICIPATION 
Environmental: n::~tP. 

Other (specify): Robert Kobal, HQ Coordinator n::~tP. 11/16/06 
0 PARTICIPATING D PARTICIPATING IN PART ~NONE 

D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING 
Other (specify): n::~tP. 

FEDERAL SEGREGATION (if more than one Fundin~ Source or P.I.P. type) 
District Prior Approval By: ()::~fA 0cco FUNDED PER CONTRACT D ceo FUNDED As FOLLOWS 

HQ (Issue Approve) By: Ken Darby, HQ CCO Date FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: Date 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or wr 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



Page 1 of 25 STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo 60 Suppl. No. 0 Contract No. 04- 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Lump Sum: 

Furnish labor, equipment, material, supplies and other resources as required to modify the Viaduct portion of the South
South Detour Temporary Bypass Structure (Br. No. 34-0006 Temp.) in accordance with the attached plans and 
specifications (Sheets 3 through 25 of this Contract Change Order) prepared by the Contractor's Engineer under approved 
ceo No. 50. 

The work includes the following: 

1) Construct concrete bent caps at Bents 49R/L, 50R/L, 51 R/L, and 52R/L. 
2) Remove concrete and reconstruct columns at Bents 49R/L, 50R/L, and 51 R. 
3) Construct concrete stopper blocks and concrete pedestals at Bents 49R/L, 50R/L, 51 R/L, and 52RIL. 
4) Furnish and install steel stopper blocks at Bents 49R/L, 50R/L, 51 R/L, and 52R/L. 
5) Furnish and install bearing anchor bolts at Bents 49R/L, 50R/L, 51 R/L, and 52R/L. 

Items of work not included as part of this change order: 

1) Furnish and install stopper blocks at Bents 49 R/L, 50R/L, 51 R/L, and 52R/L that attach to the superstructure floor 
beams as shown on the attached plans shall be compensated for under separate change order. 

2) Compensation for all additional SWPPP work associated with this change shall be compensated for separately. 

3) Time related costs and impacts, if any, as a result of this change shall be compensated for under separate change orde 

Consideration of a time adjustment will be deferred until completion of work specified herein. Determination of a 
commensurate time extension will be made in accordance with Section 8-1.07 Liquidated Damages of the Standard 
Specifications. 

For this work, the Contractor will be paid the sum of $7,435,950.00. This amount constitutes full compensation, including 
all markups, for all labor, equipment, materials, and incidentals to complete the work of this change. 

Total Cost of Extra Work at Lump Sum .................... $7,435,950.00 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

Estimated Cost: Increase ~ 

By reason of this order the time of completion will be adjusted as follows: Deferred 

SFOBB Construction Manager 

Page 2 oflS 

Change Requested by: Engineer 

Decrease $7,435,950.00 

PETER SIEGENTHALER 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: PETER SIEGENTHALER I JASON TOM 

FROM: MAHANTESH ANIGOL 

CCO#: 60 I SUPPLEMENT#: 0 I Category Code: CHPA 

COST: $7,435,950.00 INCREASE ~ DECREASE 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Construct Viaduct Enhancements 

DATE: 4/24/2007 Page 1 of 2 

FILE: E.A. 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FED. NO. ACBRI M-080-1 (097)N 

CONTINGENCY BALANCE (incl. this change) $7' 184,520.67 

HEADQUARTERS APPROVAL REQUIRED? ~YES D NO 

IS THIS REQUEST IN ACCORDANCE WITH ~YES D NO 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

CONSTRUCTROUTE80TEMPBYPASSSTRUCTURE 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

475 Day(s) DEF Day(s) 381 Day(s) 80 % 7 

THIS CHANGE ORDER PROVIDES FOR: 

The construction of concrete bent caps and bearing stopper blocks for the Viaduct portion of the South-South Detour 
Temporary Bypass Structure, Bridge No. 34-0006 Temp. 

Under the scope of the original Contract, the Contractor was to design and construct three defined sections of the Temporary 
Bypass Structure (TBS), the West Tie-In, the Viaduct, and the East Tie-ln. In accordance with the Department's strategy 
memorandum (San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation - Strategy for South-South Detour Contract 
Completion, dated December 14, 2006) and the TBPOC approval (Meeting Minutes dated May 31, 2006) the Department 
required the Contractor to modify the Viaduct design to meet a stand-alone criteria. 

CCO No. 50 (approved) authorized the Contractor's Engineer to modify the Viaduct design incorporating bent caps and 
bearing stopper blocks. This change order compensates the Contractor for the work to construct these modifications as 
shown on the attached revised Viaduct plans and specifications. For this work the Contractor will be compensated at an 
agreed lump sum of $7,435,950.00, which will be financed from the contingency fund. 

Future change orders will be issued for the construction costs of the remaining Viaduct enhancements as the revisions to the 
Viaduct design plans and specifications are being completed. Future change orders will also be issued for TRO 
compensation, time adjustments required to close the deferred time of this change, and additional SWPPP costs once these 
costs and time impacts are quantified. 

Supporting documents and information for this change including a cost analysis are on file with the project records. 

Adjustment of contract time is deferred pending completion of the work specified in this change as it may affect or become 
the controlling operation. 

This change order is in accordance with the approved document, dated 12/14/2006, titled "San Francisco-Oakland Bay Bridge 
Corridor Schedule Mitigation- Strategy for South-South Detour Contract Completion". TBPOC provided authorization to 
proceed with this change order per their meeting on May 1, 2007. 

This change was requested by Tom Ostrom - Office Chief, Structures Design. This change was discussed and concurred by 
Ken Terpstra- Project Manager, Robert Kobal- HQ Assistant Construction Coordinator, Hong Wong- Project Engineer, and 
Ken Brown - Office Chief, Structures Maintenance. HQ Authorization to Proceed provided on 4/26/07. 

Approval of this change order is recommended by the Resident Engineer. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: Mahantesh Anigol 

Bridge Engineer: Tom Ostrom, OSD 

Project Engineer: Hong Wong Date 6/13/07 

Project Manager: Ken Terpstra Date 6/12/07 

FHWA Rep.: Date 

Environmental: Date 

Other (specify): Ken Brown, Office Chief- Maint. Date 6/6/07 

EA: 0120R4 ceo: 60 - o DATE: 4/24/2007 Page 2 of 2 

ESTIMATE OF COST 
THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 

FORCE ACCOUNT $0.00 $0.00 
AGREED PRICE $7,435,950.00 $7,435,950.00 
ADJUSTMENT $0.00 $0.00 
TOTAL $7,435,950.00 $7,435,950.00 

FEDERAL PARTICIPATION 

PARTICIPATING PARTICIPATING IN PART ~ NONE 

0 NON-PARTICIPATING (MAINTENANCE) 0 NON-PARTICIPATING 
Other (specify): Rober Kobal, HQ Asst. Constr. Co Date 6/12/07 
~~~~~~~~~~~~~~~~~~~~~~~~~~~ FEDERALSEGREGATION ~more~anoneFu~i~SouroemP.I.P.~p~ 

District Prior Approval By: Date ~CCO FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

HQ (Issue Approve) By: Ken Darby, HQ CCO Reviewer Date FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: Date 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

ceo 61 Suppl. No. 1 Contract No. 04- 0120R4 Road SF-80-12.6/13.2 

To: CC MYERS INC 

Page 1 of 132 

Change Requested by: Engineer 

FED. AID LOC.: ACBRIM-080-1 (097)N 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 

specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Lump Sum: 

Furnish additional labor, equipment, material, supplies, and other resources as required to perform work in accordance witt 
the attached WTI Phase 1 and YBI Viaduct Replacement (Bridge No. 34-0006) Plans and Specifications, Packages 1 
through 4: 

1) Package 1, YBI West Tie-In (Phase 1) Roadway Plans, Sheets 3 through 16 of this change: perform work of clearing 
and grubbing, abandon existing utility tunnel, concrete removal, chain link fence placement, chain link fence removal, 
roadway excavation, and stage construction and traffic handling. This work also includes removal and replacement of 
existing facilities as follows: removal of existing MBGR and crash cushion, and removal and replacement of road side 
signs, curb and gutter, and irrigation valve boxes. 

2) Package 2, YBI Viaduct Replacement I West Tie-In Staging Area Retaining Wall, Sheets 17 through 48 of this change: 
perform all work to construct complete in place temporary and permanent staging area retaining walls. 

3) Package 3, West Tie-In Phase 1 YBI Viaduct Replacement, Sheets 49 through 125 of this change: perform all work to 
construct complete in place CIDH piles and columns at Bents 39RIL, 40R/L, 41 L, 42RIL, 43RJL, and 44RIL, CIDH Pile at 
Bent 41 R, temporary footings and columns at Bent 41 AlB, perform Stage I Demolition work including construct temporary 
supports at Bent 40A. Included in this work are structure excavation and backfill as required. 

4) Package 4, YBI Viaduct Replacement I West Tie-In Partial Demolition of Stairway, Sheets 126 through 132 of this 
change: perform partial demolition of stairway. 

All payment clauses contained within this change order's specifications (Packages 1 through 4) are amended such that all 
work performed under this change order will be compensated for as extra work at agreed lump sum as part of this change 
order. 

Items of work not included as part of this change order: 

1) Package 3, West Tie-In Phase 1 YBI Viaduct Replacement, Stage II Demolition work, work to construct Bent 41 R 
Column, and work to construct the YBI Replacement Structure Superstructure complete in place shall be compensated for 
under separate change order. 

2) Compensation for all additional SWPPP work associated with this change shall be compensated for separately. 

3) Payment for Temporary Railing Type K and Crash Cushion shall be compensated for separately. 

4) Time related costs and impacts as a result of this change shall be compensated for under separate change order. 

Consideration of a time adjustment will be deferred until completion of work specified herein. Determination of a 
commensurate time extension will be made in accordance with Section 8-1.07 Liquidated Damages of the Standard 
Specifications. 

For this work, the Contractor will be paid the sum of $9,995,644.00. This amount constitutes full compensation, including 
all markups, for all labor, equipment, materials, and incidentals to complete the work of this change. 



Page 2 of 132 STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo 61 Suppl. No. 1 Contract No. 04- 0120R4 Road SF-80-12.6/13.2 FED. AID LOG.: ACBRIM-080-1 (097)N 

Total Cost of Extra Work at Lump Sum .................... $9,995,644.00 

Estimated Cost: Increase ~ Decrease $9,995,644.00 

co1mptetiion will be adjusted as follows: Deferred 

I Resident Engineer 
MAHANTESH ANIGOL 

Area Construction Manager 

JASON TOM 

SFOBB Constr ction Manager 

PETER SIEGENTHALER 

We the u ig ed contractor, have g en ca eful consid ation to the change proposed and agree, if this proposal is approved, that we will p vid all 
equipment furni h the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full pay nt erefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12/13/2006 Page 1 of 2 
-

TO: PETER SIEGENTHALER I JASON TOM FILE: E.A. 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FROM: MAHANTESH ANIGOL FED. NO. ACBRI M-080-1 (097)N 

CCO#: 61 I SUPPLEMENT#: 1 I Category Code: CHPA CONTINGENCY BALANCE (incl. this change) $2,520,857.67 

COST: $9,995,644.00 INCREASE ~ DECREASE HEADQUARTERS APPROVAL REQUIRED? ~YES D NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~YES D NO 
ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

WTI Phase 1 Construction CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

475 Day(s) DEF Day(s) 381 Day(s) 80% 8 

THIS CHANGE ORDER PROVIDES FOR: 

Construction of a portion of the South-South Detour (SSD) West Tie-In (Phase 1) YBI Viaduct Replacement Str~ure, Bridge 
No. 34-0006. The construction work consists of: 

1) Stage I Demolition work to remove portions of the existing YBI Viaduct, 
2) Roadway excavation for the Phase 1 staging area, 
3) Construction of the pile foundations and columns to support the new YBI Viaduct, 
4) Construction of temporary and permanent retaining walls for the Phase 1 staging area, 
5) The abandonment of a portion of the existing utility tunnel, and 
6) Traffic controls and clearing and grubbing as required to complete this work. 

Under the scope of the original Contract, the Contractor was to design and construct three defined sections of thE01lemporary 
Bypass Structure (TBS), the West Tie-In, the Viaduct, and the East Tie-ln. In accordance with the Department's strategy 
memorandum (San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation- Strategy for South-South Detour Contract 
Completion, dated December 14, 2006) and the TBPOC approval (Meeting Minutes dated May 31, 2006), the Department 
assumed responsibility for the design of the West Tie-In (Contract Change Order No. 52 executed this direction) and divided 
the work into two phases. Phase 1 work will seismically retrofit the upper deck section of the existing YBI Viaduct by 
replacement and provide for modifications to the YBI Viaduct Structure to accommodate the Phase 2 work. The Phase 2 
work will connect 1-80 at the West Tie-In to the SSD TBS Viaduct Structure. This transition provides for the traffic detour 
necessary for the future work of realigning the existing YBI Transition Structure to the new SFOBB East Spans alignment. 

Previously, CCO No. 61 Supplement 0 was executed for $400,000 at force account for early procurement of materials, to 
perform site work, and prepare submittals for the Phase 1 West Tie-In Viaduct Replacement while the final design plan and 
specification packages were being completed. Supplement 0 will remain in place to continue to provide compensation to the 
Contractor for submittals prepared but not included in the agreed lump sum payment for Supplement 1 of this change. 

Future change orders will be issued for the remaining Phase 1 work and Phase 2 work not included in this supplement or 
Supplemental 0. Future change orders will also be issues for TRO compensation, time adjustments required to close the 
deferred time of this change, and additional SWPPP costs once these costs and time impacts are quantified. 

For this work the Contractor will be compensated under Extra Work at Agreed Lump Sum Price of $9,995,644, which will be 
financed from the contingency fund. 

Supporting documents and information for this change including a cost analysis are on file with the project records. 

Adjustment of contract time is deferred pending completion of the work specified in this change as it may affect or become 
the controlling operation. 

This change order is in accordance with the approved document, dated 12/14/2006, titled "San Francisco-Oakland Bay Bridge 
Corridor Schedule Mitigation- Strategy for South-South Detour Contract Completion" . TBPOC provided authorization to 
proceed with this change order per their meeting on May 1, 2007. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 61 - 1 DATE: 12/1 3/2006 Page 2 of 2 

This change was requested by Mike Whiteside- YBI Coordination Engineer, per a memorandum dated 3/28/2007 and by Alec 
Melkonians - Senior, Roadway Design, per a memorandum dated 2/15/2007. This change was discussed and concurred by 
Ken Terpstra - Project Manager, Tom Ostrom - Office Chief, Structures Design, Ken Brown - Office Chief, Structures 
Maintenance, and Hong Wong - Project Engineer. Ken Darby, HQ CCO Reviewer, granted approval of this change order on 
05/16/07. 

Approval of this change order is recommended by the Resident Engineer. 

CONCURRED BY: ESTIMATE OF COST 

Construction Engineer: Mahantesh Anigol ~ Date.5/n/o7 
THIS REQUEST TOTAL TO DATE 

2/15/07 
ITEMS $0.00 $0.00 

Bridge Engineer: Tom Ostrom, OSD Date 
FORCE ACCOUNT $0.00 $400,000.00 

Project Engineer: Hong Wong Date 2/15/07 AGREED PRICE $9,995,644.00 $9,995,644.00 

Project Manager: Ken Terpstra Date 3/28/07 ADJUSTMENT $0.00 $0.00 

FHWA Rep.: Date TOTAL $9,995,644.00 $10,395,644.00 

FEDERAL PARTICIPATION 
Environmental: Date 

PARTICIPATING PARTICIPATING IN PART ~NONE 
Other (specify): Rob Kobal, HQ Asst. Const. Coord. Date 3/28/07 D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING 
Other (specify): TBPOC Date 5/1/07 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 
District Prior Approval By: Date ~CCO FUNDED PER CONTRACT D ceo FUNDED AS FOLLows 

HQ (Issue Approve) By: Ken Darby, HQ CCO Reviewer Date 5/16/07 FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: Date 

(h ~~. lk~ I r l/67 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



( a ) $91.99 M

CCO’s Approved &
Remaining Supplemental Work 

$20.45 M

Risk Management 
(including Advanced YBITS Work)

$307.77 M

Budget

South-South Detour Contract 04-0120R4
Budget Analysis

May 15, 2007

Confidential Draft – For Deliberative Purpose Only

Current
Contract 
Allotment

( b ) $131.52 M ( c ) $399.76 M

Contract Bid Items + 
SFM = 

$71.54 Million

Cost Risk Analysis is ongoing.

Contract Bid Items 71,159,650$                     Contract Bid Items 71,159,650$                 
State Furnished Materials (SFM) 379,000$                          State Furnished Materials (SFM) 379,000$                      

Subtotal 71,538,650$                     Subtotal 71,538,650$                 
Supplemental Work 14,115,000$                     Supplemental Work Remaining 324,650$                      
Contingency At 5% 4,266,350$                       CCO's

Subtotal Original Contract Allotment 89,920,000$                        CCO's (Approved (66)) 20,122,000$                 
Supplemental Budget Allocation Approved 41,597,000$                        CCO's = or > $1 Million Pending POC approval on DATE -$                                 

Subtotal Current Contract Allotment 131,517,000$                   ( b ) Subtotal 91,985,300$                 ( a )
Pending Supplemental Fund Request -$                                     
Remaining Unallotted Budget 202,883,000$                   Risk Management 307,774,333$               
(Current Contract Budget - Current Contract Allotment)

Total Current Contract Budget 334,400,000$                   ( d ) Total 399,759,633$               ( c )

Reported Total Forecast At Completion 334,400,000$                   Variance ( Total - Current Budget ) 65,359,633$                 
In 1st Quarter 2007 TBSRP Report

Contract 04-0120R4 YBI South-South Detour Contract 04-0120R4 YBI South-South Detour

May 15, 2007 Basis
Current Contract Budget Funding Status Contract Forecast At Completion (FAC) & Variance 

May 15, 2007 Basis

( d ) $334.4 M

Variance $65.36 M



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 2:  San Francisco‐Oakland Bay Bridge 
c. West Approach CCO (attachment) 



Budget
$309.0 M

SFOBB West Approach
Budget Analysis

June 20, 2007

Confidential Draft – For Deliberative Purpose Only

Total
$328.4 M

R/W
$37.1 M

Landscape  $3.0 M

Contract 0435V4 Bid Items + SFM = $182.6 Million

Completed Contract 0435C4  $8.8 M Risk Management (RM)  $24.8 M **
* * RM $24.8 million does not account for $18 million in opportunities from excess R/W sales.

CCO’s Approved & Pending and Remaining Supplemental Work  $72.0 M Variance
$19.4 M

Contract 0435V4 Contract Items 177,878,840$                 Contract 0435V4 Contract Items 177,878,840$                 
State Furnished Materials (SFM) 6,001,200$                     State Furnished Materials (SFM) 4,751,200$                     

Subtotal 183,880,040$                 Subtotal 182,630,040$                 
Supplemental Work 20,828,430$                   Supplemental Work Remaining 2,045,580$                     
Contingency @ 4.9% 9,931,530$                     CCO's

Subtotal Original Contract Allotment 214,640,000$                 CCO's (Approved (150) + Pending (46) = Total (196)) 69,475,920$                   
Supplemental Budget Allocation Approved 43,460,000$                   CCO's = or > $1Million Pending (0) -$                                
Pending Supplemental Fund Request Approval -$                                CCO# 71-S1  Pending POC's approval (1) 500,000$                        

Total Current Contract Allotment 0435V4 258,100,000$                 Total Ongoing Contract 0435V4 254,651,540$                 
Remaining Unallotted Budget 2,000,000$                     Risk Management 24,805,000$                   
West Approach Right of Way (R/W) 37,141,000$                   West Approach Right of Way (R/W) 37,141,000$                   
West Approach Landscape 3,000,000$                     West Approach Landscape 3,000,000$                     
Completed Contract 0435C4 8,759,000$                     Completed Contract 0435C4 8,759,000$                     

Total Current West Approach Contract Budget 309,000,000$                 Total 328,356,540$                 

Reported Total Forecast At Completion $309,000,000 Variance ( Total - Current Budget ) 19,356,540$                   

Contract 04-0435V4 & 0435C4 SFOBB West Approach
Contract Forecast At Completion (FAC) & Variance

March 31, 2007 Basis

Contract 04-0435V4 & 0435C4 SFOBB West Approach

March 31, 2007 Basis
Current Contract Budget Funding Status

$303.6 M

CCO 71 S-1 $0.5 M




